.
.
.
.
.
.
.
.
.

TS&L Phase

PLANNING & DESIGN

ENVIRONMENTAL

APPROACH RECONSTRUCTION

MECHANICAL/ELECTRICAL UPGRADE

OPERATIONS & MAINTENANCE BUILDING CONSTRUCTION

TRAIL CLOSURES

2002 2003

cecscssccccscns

cecscssscns

* SOLSTICE

Finalize Funding

ceee

beoesscscscsccsscscsscssscne

* {OKTOBERFEST

9th Publiq Meeting|& Workshop

@ 1Dth Citizen Advisory Meeting

@ Newslette

@ 23rd Community Open House

@ 7th Citizen Advisory Meeting

. 22nd Citizen Advisory Meeting

cecscsse

* « SOLSTICE '
* OKTOBERFEST

Submit SEPA XL to
State & Federal Agencies

Prepafing Reports

2004

SEPA Review & Approval (DNS) (WSDOT)
BA Review & Approval
(No Effect Determination) (USFWS/NMES)

@ Newslette

Submit CE (ECS) & JARPA to.
Federal Agencies (FHWA, USACE)

NEPA Review & Approval
Cit & State Permits

@ 23rd Citizeh Advisofy Méeting

.
@ 12th {ommunity Open House

Bid Phase

* SOLSTICE  * ¢ ¢

Environmental Documentation
Complete (FONST)

(4 1/2 months)

2005

Advertize

O Start Construction

teeccssccscsscssccccssssscsons

* OKTOBERFEST

cecscsse

CE *ovoscesosscscscssscscsscscscssnscs
cecscsse

* OKTOBERFEST
* OKTOBERFEST

-

(9 months)
Construction Underneath (41/2months)
4 Lanes on Bridge Open

Demolish & Construct New East Half of (41/2 months)

Bridge Deck & N 34th Street Ramp Demolish & Construct New
West Side dpen West Half of Bridge Deck

: East Sidewalk Qpen, 2 Lanes Oper

1in each directipn)

All 4 Lanes Open with Both Sidewalks Open

Mechanical & Electrical Upgrade  Mechanical & Electrical
North Half Upgrade
South Half

Construct Operations and Maintenance Building

Intermittent Burke-Gilman
Burke - Gilman Trail Closed. Detour up on N.34th Trail Closures

(18 Months)

Ship Canal Trail hClosure at South Approach!

2006 2007 2008

@ SDOT

attle Department of Transportation 100

YEARS



